CareerConnect — Sprint 2 Planning Meeting Minutes

Course: SOEN 341
Date: Thursday, October 15, 2026
Time: 3:00–3:45 PM
Location: Online

Attendees: Aymane Mekkaoui, Ahmed Yacine Meziani, Michael Theodore, Lounis Benhamouche, Jack Wu, Qing Che Yu

1. Meeting Objectives

- Review Sprint 1 progress.
- Set Sprint 2 priorities and assign responsibilities.
- Discuss workload, risks, and next steps.

2. Sprint 2 Priorities

We agreed to focus on completing three main features:

- **User Profile and Resume Management:** Lounis Benhamouche, Ahmed Yacine Meziani, and Michael Theodore
- **Job Search and Listing Interface:** Aymane Mekkaoui and Qing Che Yu
- **Job Application Submission and Tracking:** Michael Theodore and Jack Wu

We also plan to begin work on the Recruiter Dashboard.

3. Workload and Coordination

We have six team members, each aiming to contribute around three hours per week, giving us an estimated capacity of 18 team-hours per week. Midterms and other coursework may reduce our actual availability.

Qing Che Yu will organize user stories and coordinate GitHub issues. We will also work on acceptance tests, CI setup, project documentation, and AI usage logs during the sprint.

4. Risks and Next Steps

We discussed possible delays from midterms, frontend/backend/database integration, feature dependencies, and testing. We will keep each other updated and adjust tasks as needed.

The sprint will run from October 15 until an end date that is still to be confirmed. We will schedule another meeting to review progress and plan testing and integration.

Meeting adjourned: 3:45 PM