Sprint Due Date: October 29

#

1. Sprint Objective

Sprint goal

The Goal: The goal of sprint 2 is to complete complete more stories, aiming for a sprint velocity of > 20 story points for this sprint.

Broadly speaking, we want to implement a functional candidate profile and résumé management workflow, allowing a candidate to create and maintain their professional profile, upload a résumé, preview or download it, and replace or delete it when necessary.

The team will prioritize integration between the frontend, backend, database, in other words, we want the product to work rather than advance a lot, but with lots of bugs and broken features. The objective is to deliver a coherent, tested increment.

Sprint success criteria

By the end of Sprint 2, the team aims to:

- Provide a working candidate profile creation and editing workflow.
- Allow candidates to maintain a professional summary.
- Support résumé upload, preview, download, replacement, and deletion.
- Validate user input and handle invalid files or failed operations gracefully.
- Verify that candidates can only access or modify their own profile and résumé.
- Integrate completed features into the agreed development branch.
- Demonstrate functionality against documented acceptance criteria.

• Maintain traceable GitHub issues, code reviews, testing evidence, meeting minutes, and AI usage records.

These outcomes depend on the team confirming the feasibility of the selected scope during sprint planning.

2. Sprint Scope

The following six user stories are proposed for Sprint 2.

Story	GitHub issue	Priority	Proposed estimate
Story 5: Candidate Profile Initial Data Model & Creation	#7	P1 — foundational	5 points
Story 6: View and Edit Candidate Profile	#8	P1 — foundational	5 points
Story 7: Profile Professional Summary Section	#9	P2 — profile enhancement	3 points
Story 8: Resume File Upload	#10	P1 — foundational	5 points
Story 9: Resume Download & Document Preview	#11	P2 — dependent feature	5 points
Story 10: Resume Deletion and Replacement	#12	P2 — dependent feature	5 points

Proposed total: 28 story points.

In scope

• Candidate profile data model and persistence.

• Profile creation, viewing, and editing.

• Professional summary management.

• Résumé upload and file validation.

• Résumé preview and download.

• Résumé deletion and replacement.

• Relevant backend endpoints, frontend components, database changes, error handling, and automated or manual tests.

• Integration, code review, and documentation.

If we have more time, we will implement these following stories:

• New job-search or job-application functionality.

• Recruiter dashboards and recruiter-specific workflows.

• Advanced résumé parsing, AI résumé scoring, or automated résumé rewriting.

• Unrelated UI redesigns or features not necessary to complete the selected stories.

3. Task Decomposition and Assignments

The tasks and subtasks have been assigned on Github according to team responsibilities.

4. Sprint Execution Plan

Phase 1 — Refinement and foundation

• Review the six parent issues and their existing descriptions.

• Confirm acceptance criteria, dependencies, and the Definition of Done.

• Agree on the profile schema and résumé storage strategy.

• Break stories into sub-issues and assign owners.

- Identify integration risks and prepare the development environment.

Deliverable: A prioritized sprint backlog with estimates, assignments, acceptance criteria, and dependencies.

Phase 2 — Core implementation

- Implement profile creation and persistence.
- Develop profile viewing and editing.
- Integrate the professional summary.
- Implement résumé upload and metadata handling.
- Begin frontend/backend integration as soon as interfaces are available.

Deliverable: The profile workflow and résumé upload workflow functioning in the development environment.

Phase 3 — Résumé management and integration

- Implement résumé preview and download.
- Implement résumé replacement and deletion.
- Resolve integration issues between frontend, backend, database, and file storage.
- Conduct code reviews and test the complete candidate workflow.
- **AND** if the time allows, integrate job search and further features that improve the system

Deliverable: An integrated candidate profile and résumé management workflow ready for final verification.

Phase 4 — Verification and sprint closure

- Run relevant automated and manual tests.
- Verify acceptance criteria and the Definition of Done.

- Fix high-priority defects.
- Prepare a demonstration of completed functionality.
- Record incomplete work and update the product backlog.
- Conduct the sprint review and retrospective.

Deliverable: A tested increment, evidence of completed work, a sprint review report, and documented improvement actions.

The phases are planning guidance, not fixed time allocations. The team should adjust the schedule based on its actual sprint duration and progress.

5. Definition of Ready

A user story will be ready for implementation when:

- Its purpose and expected outcome are understood.
- Acceptance criteria are documented.
- Relevant dependencies are identified.
- The story point has made meaningful progress within the sprint.
- The story point gets us closer to completion of the sprint goal.

6. Definition of Done

A story will be considered done only when all applicable conditions are met:

- All agreed acceptance criteria are satisfied.
- Implementation is integrated into the agreed branch.
- The feature works as intended under normal circumstance.
- Relevant automated or manual tests pass.
- Code review has been completed.
- Relevant documentation is updated.

• The corresponding GitHub issue and project-board status are updated.

7. AI Usage and Responsible Development

AI usage will be logged in a seperate file, documented incrementally throughout the sprint.

8. Testing and Quality Assurance

Testing will be tied directly to user-story acceptance criteria.

Area	Verification
Profile creation	Valid input, missing fields, persistence, and appropriate error handling
Profile editing	Updates persist; invalid input is rejected or handled correctly
Professional summary	Create, edit, retrieve, and enforce agreed constraints
Résumé upload	Supported files, invalid formats, size limits, and failed uploads
Preview and download	Correct file retrieval, file integrity, unsupported formats, and authorization
Deletion and replacement	Correct lifecycle behavior, storage consistency, and authorization
Integration	End-to-end candidate workflow across the frontend, backend, database, and file storage

The team will record significant defects as GitHub issues, assign responsibility, and link relevant test results to the associated story or pull request.

9. Risks and Mitigation

Risk	Mitigation
Sprint scope exceeds team capacity	Review estimates and capacity during planning; reduce scope rather than compromise quality.
Profile and résumé stories depend on unfinished infrastructure	Establish shared interfaces and data contracts early; prioritize foundational tasks.
Frontend and backend implementations become incompatible	Agree on endpoint contracts and data formats before parallel development.
Unauthorized access to profiles or résumés	Verify ownership and authorization on the backend, not only in the frontend.
AI-generated code introduces defects	Require human review, relevant tests, and documentation of significant AI-assisted work.
Integration is delayed until the end	Integrate incrementally and review pull requests throughout the sprint.
Team members become overloaded	Monitor task distribution and reassign work collaboratively when needed.

10. Sprint Deliverables and Evidence

The following evidence will be maintained or produced during Sprint 2:

1. Updated GitHub project board and sprint backlog.
2. Parent issues with actionable subtasks, assignments, estimates, and acceptance criteria.
3. Sprint planning minutes and ongoing meeting notes.
4. AI usage log.
5. Relevant code commits and reviewed pull requests.
6. Testing results linked to user stories.
7. Sprint review report with demonstration evidence and unfinished work.

8. Sprint retrospective report with actionable improvements.